
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/29/2006

ESTIMATE SUMMARY 09:24:51

CONTID: C15201S        ESTIMATE NO: 0007 PROG 2005

PCN: 15201S-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 145 Keystone Climbing Lane PERCENT TIME:

PROJECT NO: STA 145A-037                  

Keystone Hill Climbing Lane

NAME OF ROAD: 145A

PROJECT COUNTIES: SAN MIGUEL

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 12/17/2006 DATE TIME STARTED 05/23/2006

7926 S. Platte Canyon Road DATE LET 04/20/2006 DATE WORK BEGAN 07/07/2006

 DATE AWARDED 05/04/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/23/2006 DATE ACCEPTED

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 05/23/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,724,961.77 PARTICIPATING $ $ 64,110.20

AWARD PROJECT AMT: 11,405,683.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
192,500.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,923.31

SECURITIES ENCUMBERED 108,563.97

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.40

TIME ALLOW:

ORIG TIME ALLOW:

250 WORK DAYS

WORK DAYS250

36.11%

7,491,562.87

64,110.20

256,610.20

363,250.86

$

$

$

$

4,233,398.90

0.00

4,233,398.90

192,500.00

4,425,898.90

-108,563.97

108,563.97

4,425,898.90

0.00

AMOUNT DUE 4,425,898.90 363,250.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 363,250.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

101.0
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PCN: 15201S-BID   ESTIMATE RUN 12/29/2006

PROJECT: STA 145A-037                  ESTIMATE NO: 0007 09:24:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

150,000.00000 1.000 150,000.00

201-00000  
 

0010 REMOVAL OF HEADWALL 2.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

202-00015  
 

0015 REMOVAL OF INLET 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

202-00019  
 

0020 REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 2.000 1.000

EACH 1.000 1,500.00

1,500.00000 2.000 3,000.00

202-00023  
 

0025 REMOVAL OF RIPRAP 79.200 79.200

SY  0.000 0.00

35.00000 79.200 2,772.00

202-00027  
 

0030 REMOVAL OF PIPE 600.000 276.500

LF  0.000 0.00

75.00000 276.500 20,737.50

202-00035  
 

0035 REMOVAL OF END SECTION 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

202-00037  
 

0040 REMOVAL OF DELINEATOR 16.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

202-00090  
 

0045 REMOVAL OF CURB 1,293.000 0.000

LF  0.000 0.00

7.50000 0.000 0.00

202-00201  
 

0050 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 12,505.000 0.000

SY  0.000 0.00

20.00000 0.000 0.00

202-00246  
 

0055 *REMOVAL OF PAVEMENT MARKING 14,684.000 3,726.000

SF  0.000 0.00

1.40000 3,726.000 5,216.40

202-00250  
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PCN: 15201S-BID   ESTIMATE RUN 12/29/2006

PROJECT: STA 145A-037                  ESTIMATE NO: 0007 09:24:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GROUND SIGN 11.000 1.000

EACH 0.000 0.00

45.00000 1.000 45.00

202-00810  
 

0065 *REMOVAL OF SIGN PANEL 5.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

202-00821  
 

0070 *REMOVAL OF GUARDRAIL TYPE 3 2,370.000 2,251.000

LF  0.000 0.00

2.00000 2,251.000 4,502.00

202-01130  
 

0075 *REMOVAL OF END ANCHORAGE 5.000 4.000

EACH 0.000 0.00

125.00000 4.000 500.00

202-01300  
 

0080 PLUG CULVERT 1.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

202-04001  
 

0085 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 2,033.000 0.000

CY  0.000 0.00

120.00000 0.000 0.00

203-00010  
 

0090 MUCK EXCAVATION 250.000 0.000

CY  0.000 0.00

100.00000 0.000 0.00

203-00100  
 

0095 PROOF ROLLING 40.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01100  
 

0100 ROLLING 50.000 0.000

HOUR 0.000 0.00

175.00000 0.000 0.00

203-01140  
 

0105 BLADING 100.000 0.000

HOUR 0.000 0.00

300.00000 0.000 0.00

203-01500  
 

0110 BACKHOE 24.000 0.000

HOUR 0.000 0.00

325.00000 0.000 0.00

203-01510  
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PCN: 15201S-BID   ESTIMATE RUN 12/29/2006

PROJECT: STA 145A-037                  ESTIMATE NO: 0007 09:24:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 FRONT END LOADER (RUBBER TIRE) 50.000 9.500

HOUR 10.000 3,250.00

325.00000 19.500 6,337.50

203-01590  
 

0120 POTHOLING 20.000 0.000

HOUR 0.000 0.00

400.00000 0.000 0.00

203-01597  
 

0125 STRUCTURE EXCAVATION 392.100 188.900

CY  0.000 0.00

95.00000 188.900 17,945.50

206-00000  
 

0130 TOPSOIL 566.000 0.000

CY  0.000 0.00

70.00000 0.000 0.00

207-00205  
 

0135 WETLAND TOPSOIL 74.000 0.000

CY  0.000 0.00

75.00000 0.000 0.00

207-00305  
 

0140 STOCKPILE WETLAND TOPSOIL 74.000 18.100

CY  0.000 0.00

50.00000 18.100 905.00

207-00310  
 

0145 EROSION LOG (12 INCH) 700.000 467.000

LF  195.000 5,850.00

30.00000 662.000 19,860.00

208-00002  
 

0150 SILT FENCE 3,671.000 3,120.000

LF  0.000 0.00

10.00000 3,120.000 31,200.00

208-00020  
 

0155 CONCRETE WASHOUT STRUCTURE 1.000 0.400

EACH 0.000 0.00

5,500.00000 0.400 2,200.00

208-00045  
 

0160 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.400

L S 0.000 0.00

5,500.00000 0.400 2,200.00

208-00100  
 

0165 EROSION CONTROL SUPERVISOR 1.000 0.400

L S 0.000 0.00

10,000.00000 0.400 4,000.00

208-00200  
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PCN: 15201S-BID   ESTIMATE RUN 12/29/2006

PROJECT: STA 145A-037                  ESTIMATE NO: 0007 09:24:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 RESET END SECTION 2.000 2.000

EACH 0.000 0.00

2,500.00000 2.000 5,000.00

210-00015  
 

0175 *SEEDING (NATIVE) (HYDRAULIC) 2.000 0.000

ACRE 0.000 0.00

890.00000 0.000 0.00

212-00007  
 

0180 *MULCHING (HYDRAULIC) 2.000 0.000

ACRE 0.000 0.00

1,140.00000 0.000 0.00

213-00011  
 

0185 *MULCH TACKIFIER 200.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

213-00061  
 

0190 *BRUSH LAYER CUTTING 200.000 0.000

EACH 0.000 0.00

3.65000 0.000 0.00

214-01010  
 

0195 *TRANSPLANT PLUG 50.000 0.000

EACH 0.000 0.00

2.55000 0.000 0.00

215-00600  
 

0200 AGGREGATE BASE COURSE (CLASS 6) 3,525.000 0.000

TON 0.000 0.00

65.00000 0.000 0.00

304-06000  
 

0205 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 102.100

TON 34.110 10,062.45

295.00000 136.210 40,181.95

403-00720  
 

0210 *HOT MIX ASPHALT (GRADING SX) (75) 5,152.000 0.000

TON 0.000 0.00

71.00000 0.000 0.00

403-34701  
 

0215 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 292.000 0.000

TON 0.000 0.00

305.00000 0.000 0.00

411-03352  
 

0220 *EMULSIFIED ASPHALT (SLOW-SETTING) 884.000 0.000

GAL 0.000 0.00

8.50000 0.000 0.00

411-10255  
 



CONTID: C15201S        COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15201S-BID   ESTIMATE RUN 12/29/2006

PROJECT: STA 145A-037                  ESTIMATE NO: 0007 09:24:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *EMULSIFIED ASPHALT (PRIME COAT) 5,302.000 0.000

GAL 0.000 0.00

3.30000 0.000 0.00

411-10300  
 

0230 GEOTEXTILE (DRAINAGE) (CLASS A) 373.000 169.600

SY  0.000 0.00

8.35000 169.600 1,416.16

420-00110  
 

0235 *GROUND NAIL (15 FOOT) (BOULDER FACING SLOPE SUPPORT) 18.000 0.000

EACH 0.000 0.00

785.00000 0.000 0.00

504-06315  
 

0240 RIPRAP (12 INCH) 129.000 43.500

CY  0.000 0.00

500.00000 43.500 21,750.00

506-00212  
 

0245 RIPRAP (18 INCH) 153.000 62.000

CY  0.000 0.00

500.00000 62.000 31,000.00

506-00218  
 

0250 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 4.100 0.000

CY  1.690 2,028.00

1,200.00000 1.690 2,028.00

507-00100  
 

0255 GROUTED RIPRAP SLOPE AND DITCH PAVING 0.000 0.000

CY  0.000 0.00

705.00000 0.000 0.00

507-00350  
 

0260 CONCRETE CLASS D (WALL) 10.710 0.000

CY  0.000 0.00

500.00000 0.000 0.00

601-03050  
 

0265 24 INCH REINFORCED CONCRETE PIPE 0.000 0.000

LF  0.000 0.00

350.00000 0.000 0.00

603-01240  
 

0270 30 INCH REINFORCED CONCRETE PIPE 258.000 161.500

LF  0.000 0.00

575.00000 161.500 92,862.50

603-01300  
 

0275 36 INCH REINFORCED CONCRETE PIPE 69.000 0.000

LF  0.000 0.00

675.00000 0.000 0.00

603-01360  
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PCN: 15201S-BID   ESTIMATE RUN 12/29/2006

PROJECT: STA 145A-037                  ESTIMATE NO: 0007 09:24:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 42 INCH REINFORCED CONCRETE PIPE 77.000 0.000

LF  0.000 0.00

685.00000 0.000 0.00

603-01420  
 

0285 48 INCH REINFORCED CONCRETE PIPE 112.000 112.000

LF  0.000 0.00

700.00000 112.000 78,400.00

603-01480  
 

0290 54 INCH REINFORCED CONCRETE PIPE 72.000 0.000

LF  0.000 0.00

735.00000 0.000 0.00

603-01540  
 

0295 48 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

2,850.00000 2.000 5,700.00

603-05048  
 

0300 54 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

3,300.00000 0.000 0.00

603-05054  
 

0305 48 INCH CORRUGATED STEEL PIPE 62.000 35.500

LF  0.000 0.00

450.00000 35.500 15,975.00

603-10480  
 

0310 INLET TYPE C (5 FOOT) 4.000 3.000

EACH 0.000 0.00

8,000.00000 3.000 24,000.00

604-00305  
 

0315 INLET TYPE D (5 FOOT) 3.000 0.000

EACH 0.000 0.00

10,500.00000 0.000 0.00

604-00505  
 

0320 VANE GRATE INLET SPECIAL (5 FOOT) 0.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

604-25006  
 

0325 VANE GRATE INLET SPECIAL (10 FOOT) 0.000 0.000

EACH 0.000 0.00

20,000.00000 0.000 0.00

604-25011  
 

0330 MANHOLE SLAB BASE (10 FOOT) 0.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

604-30010  
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PCN: 15201S-BID   ESTIMATE RUN 12/29/2006

PROJECT: STA 145A-037                  ESTIMATE NO: 0007 09:24:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *6 INCH PERFORATED PIPE UNDERDRAIN 1,153.000 0.000

LF  0.000 0.00

9.50000 0.000 0.00

605-00060  
 

0340 *2 INCH HORIZONTAL DRAIN 1,400.000 0.000

LF  0.000 0.00

47.00000 0.000 0.00

605-01020  
 

0345 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,450.000 0.000

LF  0.000 0.00

20.15000 0.000 0.00

606-00301  
 

0350 *END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

606-02003  
 

0355 FENCE (PLASTIC) 400.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

607-11525  
 

0360 *CURB TYPE 6 (SECTION M) 1,644.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

609-60011  
 

0365 *DELINEATOR (TYPE I) 14.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00001  
 

0370 *DELINEATOR (TYPE II) 25.000 0.000

EACH 0.000 0.00

17.50000 0.000 0.00

612-00002  
 

0375 *DELINEATOR (TYPE III) 1.000 0.000

EACH 0.000 0.00

19.00000 0.000 0.00

612-00003  
 

0380 *SIGN PANEL (CLASS I) 20.000 0.000

SF  0.000 0.00

13.50000 0.000 0.00

614-00011  
 

0385 *SIGN PANEL (CLASS II) 73.000 0.000

SF  0.000 0.00

17.50000 0.000 0.00

614-00012  
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PCN: 15201S-BID   ESTIMATE RUN 12/29/2006

PROJECT: STA 145A-037                  ESTIMATE NO: 0007 09:24:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 100.500 0.000

LF  0.000 0.00

23.00000 0.000 0.00

614-01585  
 

0395 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

10.000 0.000

EACH 0.000 0.00

145.00000 0.000 0.00

614-01588  
 

0400 *DETOUR PAVEMENT 500.000 419.000

SY  0.000 0.00

60.00000 419.000 25,140.00

621-00450  
 

0405 CONSTRUCTION SURVEYING 1.000 0.175

L S 0.000 0.00

127,325.00000 0.175 22,281.88

625-00000  
 

0410 *MOBILIZATION 1.000 0.700

L S 0.000 0.00

878,000.00000 0.700 614,600.00

626-00000  
 

0415 PUBLIC INFORMATION SERVICES 1.000 0.400

L S 0.000 0.00

5,000.00000 0.400 2,000.00

626-01000  
 

0420 *PAVEMENT MARKING PAINT 148.000 48.000

GAL 60.700 6,373.50

105.00000 108.700 11,413.50

627-00001  
 

0425 *EPOXY PAVEMENT MARKING 51.000 0.000

GAL 0.000 0.00

285.00000 0.000 0.00

627-00005  
 

0430 SURVEY MONUMENT (TYPE 2) 12.000 0.000

EACH 0.000 0.00

275.00000 0.000 0.00

629-01002  
 

0435 *FLAGGING 8,000.000 2,939.000

HOUR 176.750 176.75

1.00000 3,115.750 3,115.75

630-00000  
 

0440 *TRAFFIC CONTROL INSPECTION 115.000 45.000

DAY 1.000 150.00

150.00000 46.000 6,900.00

630-00007  
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PCN: 15201S-BID   ESTIMATE RUN 12/29/2006

PROJECT: STA 145A-037                  ESTIMATE NO: 0007 09:24:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *TRAFFIC CONTROL MANAGEMENT 250.000 84.000

DAY 7.000 3,500.00

500.00000 91.000 45,500.00

630-00012  
 

0450 *FLASHING BEACON (PORTABLE) 0.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

630-80001  
 

0455 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 1.000

EACH 0.000 0.00

100.00000 1.000 100.00

630-80335  
 

0460 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 41.000 12.500

EACH 0.000 0.00

15.00000 12.500 187.50

630-80341  
 

0465 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.000 15.500

EACH 0.000 0.00

15.00000 15.500 232.50

630-80342  
 

0470 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 156.000 78.000

SF  0.000 0.00

11.00000 78.000 858.00

630-80344  
 

0475 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

630-80355  
 

0480 *DRUM CHANNELIZING DEVICE 100.000 27.500

EACH 0.000 0.00

17.00000 27.500 467.50

630-80360  
 

0485 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 2.000

EACH 0.000 0.00

22.00000 2.000 44.00

630-80363  
 

0490 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 3.000

EACH 0.000 0.00

40.00000 3.000 120.00

630-80364  
 

0495 CONCRETE BARRIER (TEMPORARY) 3,200.000 1,460.000

LF  69.000 3,450.00

50.00000 1,529.000 76,450.00

630-80370  
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PCN: 15201S-BID   ESTIMATE RUN 12/29/2006

PROJECT: STA 145A-037                  ESTIMATE NO: 0007 09:24:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *TRAFFIC CONE 150.000 62.500

EACH 0.000 0.00

10.00000 62.500 625.00

630-80380  
 

0505 *IMPACT ATTENUATOR (TEMPORARY) 8.000 4.000

EACH 0.000 0.00

1,000.00000 4.000 4,000.00

630-85010  
 

0510 F/A ANTICIPATED CMO INCRS FOR MCR 182,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0515 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0520 F/A PARTNERING 5,000.000 581.390

F A 0.000 0.00

1.00000 581.390 581.39

700-70011  
 

0525 F/A ASPHALT PAVEMENT INCENTIVE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0530 F/A FUEL COST ADJUSTMENT 5,000.000 -1.620

F A 0.000 0.00

1.00000 -1.620 -1.62

700-70016  
 

0535 F/A OJT COLORADO TRAINING PROGRAM 6,200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0540 F/A ON-THE-JOB TRAINEE 1,050.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0545 F/A QUALITY INCENTIVE PAYMENT 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0550 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15201S-BID   ESTIMATE RUN 12/29/2006

PROJECT: STA 145A-037                  ESTIMATE NO: 0007 09:24:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 F/A WALL INSTRUMENTATION 60,000.000 27,928.680

F A 0.000 0.00

1.00000 27,928.680 27,928.68

700-70034  
 

0560 F/A ENVIRONMENTAL SURVEY 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0565 F/A WIRE MESH 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0570 F/A EROSION CONTROL 7,500.000 3,584.830

F A 0.000 0.00

1.00000 3,584.830 3,584.83

700-70380  
 

0900 ADDED ITEM (DOLLAR)/ HOUSE INSPECTIONS 27,093.170 26,962.940

DOL 0.000 0.00

1.00000 26,962.940 26,962.94

900-00006  
 

0910 ADDED ITEM (DOLLAR)/ FINES DOUBLE STANDARD CHANGE - 
COST OF MATERIAL PROCUREMENT

262.000 261.580

DOL 0.000 0.00

1.00000 261.580 261.58

900-00006  
 

0915 INLET TYPE D (10 FOOT) 2.000 2.000

EACH 0.000 0.00

12,650.00000 2.000 25,300.00

604-00510  
 

0920 MANHOLE SLAB BASE (15 FOOT) 2.000 0.000

EACH 0.000 0.00

11,445.00000 0.000 0.00

604-30015  
 

0930 ADDED ITEM (DOLLAR)/ CRACK SEALING 3,535.450 3,535.450

DOL 0.000 0.00

1.00000 3,535.450 3,535.45

900-00006  
 

0935 ADDED ITEM (DOLLAR)/ CONCRETE BREAK MACHINE 
CALIBRATION

495.000 495.000

DOL 0.000 0.00

1.00000 495.000 495.00

900-00006  
 

CAT 0200 $36,340.70 1,497,918.39CURRENT AMT 4,531,971.37 $$
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PCN: 15201S-BID   ESTIMATE RUN 12/29/2006

PROJECT: STA 145A-037                  ESTIMATE NO: 0007 09:24:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0308 M-05-E WALL (UW04) 

0575 *GROUND NAIL (30 FOOT) 157.000 0.000

EACH 0.000 0.00

1,275.00000 0.000 0.00

504-06330  
 

CAT 0308 $0.00 0.00CURRENT AMT 200,175.00 $$

CAT NO0309 M-05-F WALL (CW01) 

0580 *GROUND NAIL (35 FOOT) 100.000 0.000

EACH 0.000 0.00

1,490.00000 0.000 0.00

504-06335  
 

CAT 0309 $0.00 0.00CURRENT AMT 149,000.00 $$

CAT NO0310 M-05-J WALL (DW02) 

0585 STRUCTURE EXCAVATION 4,826.000 3,255.000

CY  0.000 0.00

95.00000 3,255.000 309,225.00

206-00000  
 

0590 *STRUCTURE BACKFILL (SPECIAL) 7,357.000 0.000

CY  0.000 0.00

47.00000 0.000 0.00

206-00050  
 

0590 MATERIAL ALLOWANCE STRUCTURE BACKFILL MATERIAL 
STOCKPILED FOR WINTER

0.000

CY  2,709.600 69,306.14

25.57800 2,709.600 69,306.15

0595 *MECHANICAL REINFORCEMENT OF SOIL 6,080.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

206-00360  
 

0600 *MICROPILE (7 INCH) 2,500.000 2,077.000

LF  0.000 0.00

96.00000 2,077.000 199,392.00

503-01070  
 

0605 *VERIFICATION TEST PILE 1.000 1.000

EACH 0.000 0.00

14,650.00000 1.000 14,650.00

503-02000  
 

0610 *FACING (SPECIAL) 11,632.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

504-04440  
 

0615 *GROUND NAIL (15 FOOT) 114.000 114.000

EACH 0.000 0.00

640.00000 114.000 72,960.00

504-06315  
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PCN: 15201S-BID   ESTIMATE RUN 12/29/2006

PROJECT: STA 145A-037                  ESTIMATE NO: 0007 09:24:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0310 M-05-J WALL (DW02) 

0620 *GROUND NAIL (20 FOOT) 331.000 331.000

EACH 0.000 0.00

850.00000 331.000 281,350.00

504-06320  
 

0625 CONCRETE CLASS D (WALL) 111.000 0.000

CY  0.000 0.00

500.00000 0.000 0.00

601-03050  
 

0630 REINFORCING STEEL 7,816.000 0.000

LB  0.000 0.00

2.40000 0.000 0.00

602-00000  
 

0635 *6 INCH PERFORATED PIPE UNDERDRAIN 740.000 0.000

LF  0.000 0.00

9.50000 0.000 0.00

605-00060  
 

0640 *GEOCOMPOSITE DRAIN 140.000 139.300

SY  0.000 0.00

15.00000 139.300 2,089.50

605-83000  
 

0645 *SUBSURFACE DRAIN OUTLET 168.000 0.000

LF  0.000 0.00

9.50000 0.000 0.00

605-84000  
 

0925 ADDED ITEM (EACH)/ WEEP DRAIN 28.000 28.000

EACH 0.000 0.00

153.00000 28.000 4,284.00

900-00007  
 

CAT 0310 $69,306.14 953,256.65CURRENT AMT 1,756,525.40 $$

CAT NO0311 M-05-K WALL(DW03) 

0650 STRUCTURE EXCAVATION 4,200.000 3,621.000

CY  282.000 26,790.00

95.00000 3,903.000 370,785.00

206-00000  
 

0655 *STRUCTURE BACKFILL (SPECIAL) 6,296.000 0.000

CY  0.000 0.00

47.00000 0.000 0.00

206-00050  
 

0655 MATERIAL ALLOWANCE STRUCTURE BACKFILL MATERIAL 
STOCKPILED FOR WINTER

0.000

CY  2,318.900 59,312.82

25.57800 2,318.900 59,312.82
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PCN: 15201S-BID   ESTIMATE RUN 12/29/2006

PROJECT: STA 145A-037                  ESTIMATE NO: 0007 09:24:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0311 M-05-K WALL(DW03) 

0660 *MECHANICAL REINFORCEMENT OF SOIL 5,239.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

206-00360  
 

0665 *MICROPILE (7 INCH) 8,400.000 600.000

LF  0.000 0.00

96.00000 600.000 57,600.00

503-01070  
 

0670 *VERIFICATION TEST PILE 1.000 1.000

EACH 0.000 0.00

14,650.00000 1.000 14,650.00

503-02000  
 

0675 *FACING (SPECIAL) 8,647.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

504-04440  
 

0680 *GROUND NAIL (25 FOOT) 53.000 48.000

EACH 0.000 0.00

1,065.00000 48.000 51,120.00

504-06325  
 

0685 *GROUND NAIL (35 FOOT) 393.000 364.000

EACH 0.000 0.00

1,490.00000 364.000 542,360.00

504-06335  
 

0690 CONCRETE CLASS D (WALL) 229.000 0.000

CY  0.000 0.00

500.00000 0.000 0.00

601-03050  
 

0695 REINFORCING STEEL 24,200.000 0.000

LB  0.000 0.00

2.40000 0.000 0.00

602-00000  
 

0700 *6 INCH PERFORATED PIPE UNDERDRAIN 464.000 0.000

LF  0.000 0.00

9.50000 0.000 0.00

605-00060  
 

0705 *GEOCOMPOSITE DRAIN 109.000 109.000

SY  0.000 0.00

15.00000 109.000 1,635.00

605-83000  
 

0710 *SUBSURFACE DRAIN OUTLET 194.000 0.000

LF  0.000 0.00

9.50000 0.000 0.00

605-84000  
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PCN: 15201S-BID   ESTIMATE RUN 12/29/2006

PROJECT: STA 145A-037                  ESTIMATE NO: 0007 09:24:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0311 M-05-K WALL(DW03) 

0940 ADDED ITEM (EACH)/ WEEP DRAINS 28.000 28.000

EACH 0.000 0.00

153.00000 28.000 4,284.00

900-00007  
 

CAT 0311 $86,102.82 1,101,746.82CURRENT AMT 2,542,370.00 $$

CAT NO0312 M-05-L WALL(DW04) 

0715 STRUCTURE EXCAVATION 2,990.000 1,194.000

CY  0.000 0.00

95.00000 1,194.000 113,430.00

206-00000  
 

0720 *STRUCTURE BACKFILL (SPECIAL) 4,294.000 0.000

CY  0.000 0.00

47.00000 0.000 0.00

206-00050  
 

0720 MATERIAL ALLOWANCE STRUCTURE BACKFILL MATERIAL 
STOCKPILED FOR WINTER

0.000

CY  1,581.500 40,451.60

25.57800 1,581.500 40,451.61

0725 *MECHANICAL REINFORCEMENT OF SOIL 3,817.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

206-00360  
 

0730 *MICROPILE (7 INCH) 5,350.000 0.000

LF  0.000 0.00

96.00000 0.000 0.00

503-01070  
 

0735 *VERIFICATION TEST PILE 1.000 0.000

EACH 0.000 0.00

14,650.00000 0.000 0.00

503-02000  
 

0740 *FACING (SPECIAL) 7,751.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

504-04440  
 

0745 *GROUND NAIL (25 FOOT) 70.000 5.000

EACH 0.000 0.00

1,065.00000 5.000 5,325.00

504-06325  
 

0750 *GROUND NAIL (35 FOOT) 248.000 131.000

EACH 0.000 0.00

1,490.00000 131.000 195,190.00

504-06335  
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PCN: 15201S-BID   ESTIMATE RUN 12/29/2006

PROJECT: STA 145A-037                  ESTIMATE NO: 0007 09:24:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0312 M-05-L WALL(DW04) 

0755 CONCRETE CLASS D (WALL) 153.000 0.000

CY  0.000 0.00

500.00000 0.000 0.00

601-03050  
 

0760 REINFORCING STEEL 14,600.000 0.000

LB  0.000 0.00

2.40000 0.000 0.00

602-00000  
 

0765 *6 INCH PERFORATED PIPE UNDERDRAIN 512.000 0.000

LF  0.000 0.00

9.50000 0.000 0.00

605-00060  
 

0770 *GEOCOMPOSITE DRAIN 78.000 23.900

SY  0.000 0.00

15.00000 23.900 358.50

605-83000  
 

0775 *SUBSURFACE DRAIN OUTLET 195.000 0.000

LF  0.000 0.00

9.50000 0.000 0.00

605-84000  
 

0945 ADDED ITEM (EACH)/ WEEP DRAINS 12.000 6.000

EACH 0.000 0.00

153.00000 6.000 918.00

900-00007  
 

CAT 0312 $40,451.60 355,673.11CURRENT AMT 1,745,219.50 $$

CAT NO0313 M-05-M WALL(DW05) 

0780 STRUCTURE EXCAVATION 554.000 554.000

CY  0.000 0.00

95.00000 554.000 52,630.00

206-00000  
 

0785 *STRUCTURE BACKFILL (SPECIAL) 672.000 0.000

CY  0.000 0.00

47.00000 0.000 0.00

206-00050  
 

0785 MATERIAL ALLOWANCE STRUCTURE BACKFILL MATERIALS 
STOCKPILED FOR WINTER

0.000

CY  247.500 6,330.55

25.57799 247.500 6,330.55

0790 *MECHANICAL REINFORCEMENT OF SOIL 639.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

206-00360  
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PCN: 15201S-BID   ESTIMATE RUN 12/29/2006

PROJECT: STA 145A-037                  ESTIMATE NO: 0007 09:24:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0313 M-05-M WALL(DW05) 

0795 *FACING (SPECIAL) 2,400.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

504-04440  
 

0800 *GROUND NAIL (15 FOOT) 94.000 93.000

EACH 0.000 0.00

640.00000 93.000 59,520.00

504-06315  
 

0805 CONCRETE CLASS D (WALL) 5.000 0.000

CY  0.000 0.00

500.00000 0.000 0.00

601-03050  
 

0810 REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

2.40000 0.000 0.00

602-00000  
 

0815 *6 INCH PERFORATED PIPE UNDERDRAIN 236.000 0.000

LF  0.000 0.00

9.50000 0.000 0.00

605-00060  
 

0820 *GEOCOMPOSITE DRAIN 25.000 0.000

SY  6.200 93.00

15.00000 6.200 93.00

605-83000  
 

0825 *SUBSURFACE DRAIN OUTLET 33.000 0.000

LF  0.000 0.00

9.50000 0.000 0.00

605-84000  
 

CAT 0313 $6,423.55 118,573.55CURRENT AMT 192,989.50 $$

CAT NO0314 M-05-N WALL(DW06) 

0830 STRUCTURE EXCAVATION 1,541.000 1,541.000

CY  0.000 0.00

95.00000 1,541.000 146,395.00

206-00000  
 

0835 *STRUCTURE BACKFILL (SPECIAL) 1,815.000 0.000

CY  0.000 0.00

47.00000 0.000 0.00

206-00050  
 

0835 MATERIAL ALLOWANCE STRUCTURE BACKFILL MATERIAL 
STOCKPILED FOR WINTER

0.000

CY  668.500 17,098.89

25.57800 668.500 17,098.89
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PCN: 15201S-BID   ESTIMATE RUN 12/29/2006

PROJECT: STA 145A-037                  ESTIMATE NO: 0007 09:24:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0314 M-05-N WALL(DW06) 

0840 *MECHANICAL REINFORCEMENT OF SOIL 1,815.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

206-00360  
 

0845 *FACING (SPECIAL) 6,279.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

504-04440  
 

0850 *GROUND NAIL (15 FOOT) 302.000 284.000

EACH 0.000 0.00

640.00000 284.000 181,760.00

504-06315  
 

0855 CONCRETE CLASS D (WALL) 11.000 0.000

CY  0.000 0.00

500.00000 0.000 0.00

601-03050  
 

0860 REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

2.40000 0.000 0.00

602-00000  
 

0865 *6 INCH PERFORATED PIPE UNDERDRAIN 628.000 0.000

LF  0.000 0.00

9.50000 0.000 0.00

605-00060  
 

0870 *GEOCOMPOSITE DRAIN 86.000 0.000

SY  59.100 886.50

15.00000 59.100 886.50

605-83000  
 

0875 *SUBSURFACE DRAIN OUTLET 132.000 0.000

LF  0.000 0.00

9.50000 0.000 0.00

605-84000  
 

CAT 0314 $17,985.39 346,140.39CURRENT AMT 554,121.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0880 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002  
 

0885 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

620-00012  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0890 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

620-00020  
 

0950 ADDED ITEM (DOLLAR)/ RENT OF EMPLOYEE LODGING DEC. 
2006 - MAR. 2007

5,090.000 5,090.000

DOL 0.000 0.00

1.00000 5,090.000 5,090.00

900-00006  
 

CAT 0400 $0.00 52,590.00CURRENT AMT 52,590.00 $$

PROJECT TOTAL 256,610.20 $ 4,425,898.91CURRENT AMT 11,724,961.77 $$


